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A. PURPOSE OF THE PROJECT: 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Replace the unsafe and physically deficient court-occupied space in the 
Mendocino Superior Courthouse. 

• Create a modem, secure courthouse— t̂o benefit all Mendocino County 
residents—for the provisions of basic services heretofore not provided to county 
residents due to space restrictions. 

The Mendocino Superior Court facilities have significant security problems, many 
physical problems, numerous deficiencies with Americans with Disabilities Act (ADA) 
accessibility that prevent the court from operating in a safe and efficient manner. The 
existing court facilities poorly serve the needs of the county and hinder the superior 
court's ability to provide services to the county residents. 

A . l . Facilities Replaced by this Project. 

Two facilities are affected by this project and are listed in Table 1. 

T A B L E 1 

Facilities Affected by Constmction of New Courthouse 

Number o f Existing Courtrooms 
Facility/Location Affected by this Project 

Mendocino Superior Courthouse 
100 North State St. 7 
Ukiah, CA 95482 

Wil l i ts Branch 
125 E. Commercial 1 
Will i ts , CA 95409 

Total 8 
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A . 2 . Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs)' determine the number 
of courtrooms needed for this project. The table below provides information used 
to determine the need for this project, which includes eight existing JPEs. As 
shown, this project does not include any new judgeships in either Assembly B i l l 
(AB) 159 (Ch. 7 2 2 , Statutes o f 2 0 0 7 ) — w h i c h are authorized but unfunded—or 
the last group o f 5 0 unauthorized and unfunded judgeships. 

T A B L E 2 

Current JPEs (Including Proposed New Judgeships) 

Proposed Next Basis for 
Location Current JPEs A B 159 50 Proposed Project 

Mendocino Courthouse 8.4 0 0 8.4 

A . 3 . Funding Background. 

In FY 2 0 0 9 - 1 0 , the State Public Works Board (SPWB) authorized funding for the 
Acquisition phase in the amount o f $ 5 , 6 7 3 mil l ion pursuant to Chapter 10, 

Statutes o f 2 0 0 9 (SB 12, 2 X ) . On June 3 0 , 2 0 1 2 , $ 3 , 4 6 6 mill ion o f the 
Acquisition phase funding reverted. The FY 2 0 1 2 - 1 3 Budget Act re-authorized 
$ 3 , 4 6 6 mil l ion for the Acquisition phase. The Preliiuinary Plans phase funding o f 
$ 5 , 2 5 9 mil l ion authorized by SPWB in FY 2 0 1 0 - 1 1 pursuant to Chapter 10, 

Statutes o f 2 0 0 9 (SB 12, 2 X ) also reverted on June 3 0 , 2 0 1 2 . After incorporating 
reductions to the project requested by the Court Facilities Advisory Committee's 
Courthouse Cost Reduction Subcommittee (CCRS), funding o f $ 4 , 5 5 0 mil l ion 
was appropriated for the Preliminary Plans phase in the FY 2 0 1 4 - 1 5 Budget Act. 
On June 3 0 , 2 0 1 5 , funding for both Acquisition and Preliminary Plans phases 
reverted again due to delays in the Acquisition phase related to the clean-up o f 
the site which must he completed prior to acquisition by the state. The FY 2 0 1 5 -
1 6 Budget Act re-authorized $ 3 , 4 6 6 mil l ion for the Acquisition phase and $ 4 , 5 5 0 

mill ion for the Preliminary Plans phase. Working Drawings phase funding o f 
$ 6 , 0 6 8 mil l ion was also appropriated in the FY 2 0 1 5 - 1 6 Budget Act. 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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A.4. Continuation Phase Proposal. 

This proposal requests a re-appropriation from the ICNA of the $6,068 mil l ion 
for Working Drawings phase funding for the project. The Site Acquisition phase 
is targeted for completion in Octoher 2015. This is immediately followed hy the 
start o f Preliminary Plans which w i l l complete in August 2016. Construction is 
scheduled to hegin in January 2018, once honds have heen sold. 

A.5. Construction Cost Reduction Suhcommittee. 

This project has undergone two reviews hy the CCRS: a pre-design in May 2013 
and a follow up review in July 2013. The CCRS directed the project team to make 
changes to some program elements of the building. These changes—a reduction 
to the BGSF of the building and reduction to the estimated construction budget— 
were reflected in the FY 2014-15 COBCP. This project w i l l also he subject to a 
CCRS design review at 100 percent schematic design, 50 percent design 
development, and 100 percent design development during the Preliminary Plans 
phase. 

A.6. Summary o f Budget Adjustments: 

The table below provides an overview o f all project cost estimate adjustments 
included in this proposal. 

Phase (S in thousands) Ctirrent Estimate Revised Estimate Net Change 

Acquisition $ 5.673 S 5,673 $ 0 

Preliminary Plans S 4,550 $ 4,550 S 0 

Working Drawings s 6,068 S 6,068 s 0 

Construction s 79,087 s 78.164 s (923) 

Total Budget s 95,378 s 94,455 s (923) 

B. RELATIONSHIP TO THE STRATEGIC PLAN: 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established hy law: 

(DF-151 Rev 06/12) 
NARRATIVE, PAGE 4 OF 9 



S T A T E O F C A L I F O R N I A 
C A P I T A L O U T L A Y 
B U D G E T C H A N G E P R O P O S A L ( C O B C P ) 
C O V E R P A G E ( R E V 06/12) 

D E P A R T M E N T O F F I N A N C E 
915 L Street 
Sacramento , C A 95814 
IMS Mail Code : A15 

B U D G E T Y E A R 2016-17 

ORG CODE: 0250 COBCP NO: 16-91-06 PRIORITY: 06 PROJECT ID: 0000092 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held hy the state, including, hut not 
limited to, the acquisition and development o f facilities; 

• Exercise the full range o f policymaking authority over trial court facilities, 
including, hut not limited to, planning, constmction, acquisition, and operation, to 
the extent not expressly otherwise limited hy law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, hut not limited to, facilities planning, 
acquisition, constmction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and constmction; 

• Prepare funding requests for court facility constmction, repair, and maintenance; 

• Implement the design, hid, award, and constmction o f all court constmction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these puiposes according to an approved five-year and 
master plan for each court. 

The provision o f this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch-wide Infrastmeture for Service Excellence." By 
providing the trial courts wi th the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, hut it 
would further all o f the Council's goals. The proposed project supports the Judicial 
Council's commitment to Coal I : "Access, Fairness, and Diversity" and Coal IV: 
"Enhancing the Quality o f Service and Justice" provided to the public. 

C. ALTERNATIVES: 

C . l . Approve the constmction o f a new courthouse. 

Advantages: 

• This option provides a new, modem, and secure courthouse replacing 
operations from the Mendocino Superior Courthouse. 
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• This option enhances the court's ability to serve the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastmeture Plan adopted hy the Judicial Council in 2008. and 
consequently is one o f the highest priority trial court capital-outlay 
projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project; delay w i l l not allow the court to move 
from an existing facility that does not provide proper security, is 
overcrowded, and in deteriorating physical condition. 

• There is an increased likelihood that the total project cost w i l l he higher 
when the project is undertaken in the future due to escalation in an 
increasingly active construction market. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The recommended option is Alternative 1, Approve the constmction o f a new 
courthouse. This option provides the best solution for meeting the court facility 
needs for the County o f Mendocino. 

The proposed project includes the design and constmction o f a New Ukiah 
Courthouse for the Superior Court o f California, County o f Mendocino. The 
project replaces the existing Mendocino Superior Courthouse and w i l l include 
eight courtrooms, court support space for court administration, court clerk, court 
security operations and holding, and building support space. Secure parking 
spaces for judicial officers w i l l he provided immediately adjacent to the 

2. Detail scope description. 
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courthouse. Parking spaces for staff, visitors, and jurors w i l l he located in a 
surface parking lot on the site. 

The proposed new building w i l l he approximately 90,206 BGSF. 

An approximately 4.1 acre site has heen selected to accommodate the new 
courthouse. It is located in the City o f Ukiah. 

Basis for cost information. 

Fstimated total project costs are based on the updated space program, updated 
project schedule, and updated cost estimate. 

Factors/benefits for recommended solution other than the least expensive 
alternative. 

The recommended option, Alternative 1, provides the best solution for meeting 
the court facility needs for Mendocino County hy: 

• Replacing the unsafe and physically deficient court-occupied space in the 
Mendocino Superior Courthouse; and 

• Creating a modem, secure courthouse—to benefit all Mendocino County 
residents—for the provisions o f basic services heretofore not provided to 
county residents due to space restrictions. 

Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 w i l l not he material. It is anticipated that this project w i l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long temi, a new facility w i l l he more efficient to operate due to 
improved systems and use o f space. This w i l l result in lower operating costs i f 
reviewed incrementally. Any operational cost savings that result from the new 
facility w i l l he redirected to offset the ongoing facility operational costs o f the 
new courthouse. 

The county facility payments established pursuant to Covemment Code Section 
70353 with the transfer o f each county facility replaced hy this project w i l l he 
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used to offset ongoing facilities operations and maintenance costs o f the new 
facility. 

6. Identify and explain any project risks. 

Any construction project carries risk o f increased scope due to discovery o f 
unknown subsurface site conditions throughout the design and constmction 
process that can alter the projected constmction cost. These risks can he mitigated 
or minimized hy concuiTcntly developing a prioritized itemization o f project 
features that can he reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should he updated at the 
completion o f each stage o f the design process in connection with the preparation 
and review o f the updated estimates. Some risk is inherent with transfer o f real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the constmction and 
ownership o f real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as this 
facility is going to transfer to the state, are equally compelling. Given the existing 
physical condition, and practical limitations o f improving the existing facility, this 
facility w i l l generate liabilities for the state the longer it remains unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation w i l l he required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project was reviewed and approved hy the State Public Works Board at the site 
selection phase, and w i l l he reviewed at the site acquisition and the preliminary 
plans phases. The working drawings w i l l he reviewed hy the State Fire Marshal 
for fire/life/safety, the Board o f State and Community Corrections for compliance 
with corrections standards, and Division o f State Architect for accessibility. 
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E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation o f existing 
infrastmeture; however, the selected site is an inf i l l development o f a brown field 
site. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The branch is committed to selecting sites with no or minimal impact to these 
resources hy utilizing previously developed land with existing infrastmeture. The 
state's prospective acquisition o f the subject site has resulted in the current owner 
remediating the site o f hazardous materials, thereby improving the environment. 
The development o f the site w i l l result in enhanced protection of Gibson Creek, a 
natural resource. This project went through a thorough and responsible CEQA 
process. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public transportation, availability 
of existing infrastmeture, and proximity and relationship to other land uses and 
current development patterns. Future growth has heen taken into consideration as 
onsite expansion capabilities w i l l he studied during the design phase. 

The Project Advisory Group consists o f representatives from the local court, the 
county (including personnel from county administration, district attorney, public 
defender, sheriff, probation department, etc.), the city (including personnel from 
city management, planning, and redevelopment agency), the local community, 
and local Bar Association. 
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Project Cosi Summary 
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Jul-i5 

Mendocino - New Ukiah Courthouse New Capital Outlay 
Dale Estimated: 7 '6'2015 

Prepared by: M. Sun 
Location: Mendocino 

Project ID: 0000092 
Site-Building ID: 23-HI 

JCC Project Manager: D. Padam 
JCC Planner: B. Newman 

Project Description: 
New courthouse building to be occupied by the Superior Court of California, County of Mendocino. The proposed project w i l l be 
located on a new site of approximately 4.1 acres in Ukiah. The new courthouse is estimated to be approximately 90,206 building gross 
square feet (BGSF) in area with 8 courtrooms. Parking for the facility will be in a surface parking lot with 136 stalls. CM at Risk is the 
project delivery method expected for tills project. 

CCCI (Cost Estimate Basis): 5296 
CCCI (Basis for Adjustment): 6055 

Construction Start: 3/30/2018 
Construction End: 5/28''2O20 

13 

14 

Cost Estimate Unit Cost Quantity Cost Remarks 

15 Construction Costs 
16 

17 O n Sile impixtwmcnts 1 LS S2.18..102 

18 

19 Site Devcltipmcni 

20 Silc Preparation S8.92 sf I65..52S sf 51,476.510 

21 Site Improvements including Parking SI 1.64 .'st 165,528 sf 51.926.746 

22 Surface Loading Area. N'ehicle Sally Port N / A 

23 Below Grade Louding/Ser\ice Area S24').96 ..sf ).27S sf 5.319.449 

24 Site L-iilities (Mechanieal and Electrical) 52.20 sf 165.528 sf 5364.162 

25 Site Security N A 

26 Other Site C onstruction N A 

27 

28 Parking 

29 Surface Parking N ' A 

30 Secure Surl'acc Parking N / A 

31 

32 Bui ld ing Con.struciion 

33 Superstruciurc & She i r 5160.20 sf 90.206 sf 514.451.001 

34 interiors 5120.67 , sf 90.206 sf 510.885.158 

35 Equipment and Vertical Transportation 567.16 sf 90.206 sf 56.058.235 

36 Mechanical and Electrical SIK0..'i2 sf 90.206 sf 516.265.946 

37 Insurance Sa\ings' -51.039.710 

38 Unallocated Reduction" -51.039.710 

39 Unallocated Reduction ' -55.198.551 

40 Construction Cost Subtotal 544,707,537 

Miscellaneous Construetion Costs 
FumilLirc. Fv.xtiircs & [•Iqiiipment 

Dala. Commiinicalions & Sacurily 

543.00 /s f 

5)7.00 sf 

90.206 sf 

90.206 si' 

53.878,858 

SI 513 502 

MisceBaneous Construction Cost Subtotal 55,412,360 

Estimated Total Current Construction Costs 550,119,897 

Adjusl CCCI front 5296 to 6055 57.182.969 

Market Conditions 46 ttntnths 'a 0.00°, , SO 

Hscalation to Start o f Construetion 33 nittnilis HI ().42°„ 57.942.177 

escalation to Midpoin t 13 inonihs '.II ().42"-o 53.562.379 

Contingency (Inclnding tiscalations) 5.00°.,', 53.440.371 

Redirect Insurance Budget to "Other Project Costs"' -51.470.759 

Estimated Total Construetion Cost 570,777,034 

Footnotes: 
1) Insurance sa\ings: per Dec. 2011 .Indicia] Council direci ion. reduce construction hard cosis budget by 2% o f current Construction Cost budget, 

21 Unallocated Reduction: per Dee. 21) 1 IJudicial Council direction, reduce eonstruciion hard costs budget hy 2''it o f cuiTcnl Constmction Cost budget. 

2) Unallocaicd Reduction: per ,-\priI 2012 .ludieial Council direction, reduce construction hard costs budget b> >= I ()"o o f current Construction Cost budget ( I O''o cut 

used here). 
4) Square footage reduction to 90.200 (from i I.^.V.'^V) to reflect reduction in number o f eounrooms to 8 (from 9). 

.t) Insurance budget, estimated at 2.25 percent Ibr Owner Controlled Insurance Program "OCIP" moved to "Other Project Costs", estimated cost based upon 95"b o f the 

' sum o f Construction Cost Subtotal. FE&E. Data. Comm. & Security. C C C I . and escalation. 
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2 Mendocino - New Ukiah Courthouse New Capital Outlay 
3 Date Estimated: 7/6/2015 
4 Prepared by: M. Sun 
5 Location: Mendocino CCCI (Cost Estimate Basis): 5296 Apr-09 
6 Pioject ID: 0000092 CCCI (Basis for Adjustment): 6055 Jul-15 
7 Site - Building ID: 23-Hl Construction Start: 3/30/2018 
8 

9 

JCC Project Manager: D. Padam Construction End: 5/28/2020 

10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Totals 
11 (S OOO's) Plans Drawings 
12 (S) (A) (P) (W) ( C ) 
13 Construction Costs 
14 Construction Costs (see prior page for detail) $50,120 $50,120 

15 Adjust CCCI $7,183 $7,183 

16 Market Conditions $0 $0 

17 Escalation to Start ttfCtnislruction $7,942 $7,942 

18 Escalation to Midpttint $3,562 $3,562 

19 Coiitingcney $3,440 $3,440 

Redirect Insurance Budget to "Other Project Costs" -SI.471 -$1,471 

20 Construction Costs Subtotal $0 SO SO $0 $70,777 $70,777 

21 Architectural and Engineering 
22 A & E IDcsign Serv ices S345 $3,021 S3..839 $1,726 $8,631 

23 Construction Inspection SO SO 

24 Bid Advertising. Printing and Mailing $172 $172 

25 A & E Fees Subtotal so S345 $3,021 $3,710 $1,726 $8,803 

26 Site Acquisition 
27 Purchase Price $3,466 $3,466 

28 Site Aequisitiou Subtotal $0 $3,466 SO SO SO $3,466 

29 Other Project Costs 
30 Special Consultanls ,S144 $172 $215 $287 $818 

31 Geotechnical Services & Land Surv eying SI 80 S211 $86 $230 $707 
32 Program and Project Management $719 $574 $861 $861 $3,015 

33 Materiiils Testing Laborator)- SI 80 $287 $467 
34 Inspection Seiviecs $574 $574 

35 Commissioning $172 $172 $172 $517 

36 Construetion ManagementDiR SO $215 $323 $1,148 S1,686 

37 CEQA/Due Oiligenee/Mitigation/Documenlation/lnvest. $309 $142 $23 $0 $474 

38 Property / Title / Escrow Appraisals $187 $187 

39 Site Acquisition Relocation Benetlls SO SO 
40 Legal Services $144 $144 
41 Peer Rev lew $143 $143 
42 Constructibiiity Value Review $0 SO 

43 Min imum Code Review S155 $155 

44 Moving and Relocation Expenses SO 
45 Plan Cheeking $42 $379 $75 $496 
46 Post-(.)eeupane) E\n $126 $126 
47 Uti l i ty Connections/Eecs/OCIP'Othcr' SO $1,901 $1,901 
48 Other Project Costs Subtotal $0 $1,863 $1,529 $2,358 $5,661 $11,410 
49 $0 
50 A & E Fees plus Other Project Costs Subtotal so $5,673 $4,550 $6,068 $7,387 $23,679 
51 $0 
52 Total Estimated Project Costs $0 $5,673 $4,550 $6,068 $78,164 $94,455 
53 

54 Less Funds Transfened -S2.2()7 -S2.207 
55 Less Funds Available not Transferred -S3.466 -S4.550 -S8,016 
56 Carrvovcr 

57 Balance of Funds Required SO $0 $6,068 $78,164 $84,232 
58 Foolnotes: 

59 1) OCIP Budget added to "Other Project Costs" (S1.471 mill ion). 



Mendocino - New Ukiah Courlhouse 

Location: Mendocino 

Project ID: ooootw-

Site ~ Building ID: 23-Hl 

JCC Project Manager: D. Padam 

Dale Estimated: 7'6,'2015 

Prepared by: M . Sun 

Estimate CCCI: -5296 

Projected CCCI: 6055 

Construction Start: 3/30/2018 

Construction End: 5''28/2020 

This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation. 
Subsequent columns reflect all reportable project phases listed in the schedule section 

Requested Action: A A . P P W A, P Reapprop W Reapprop 

C C C I 526,1 C C C I 5680 C C C I 5804 C C C I 5959 C C C I 5680, 5804 C C C I 6055 

PVVB/DOF Action Date: 9/1/2009 7/1/2012 7/1/2014 7/1/2015 7/1/2015 7/1/2016 

C O S T S -Display new totals for each category. 

Study S $ 8 

Acquisition S 5.673 $ 5.673 8 5.673 8 5.673 $ 5,673 $ 5,673 

Preliminaw Plans S 5.259 $ 5,259 $ 4,550 8 4.550 $ 4,550 $ 4.550 

Working Drawings 1 7.041 $ 7,041 8 6.068 $ 6.068 8 6,068 8 6,068 

Total CoiistRiction $ 101,941 $ 103.6.54 $ 78.160 $ 79,087 $ 79.087 $ 78.164 

Equipment Pha.se ((iroup 2) $ S S 

Other % S 8 

Total Project Costs $ 119,914 $ 121,627 $ 94.451 $ 95,378 8 95,378 $ 94,455 

Construction Detail - Must tie to total construction costs above. 

Contract $ 90.442 % 92.073 8 67.338 8 68.197 $ , 68.197 8 67.337 

Contingency % 4,522 $ 4.604 8 3.44(1 8 3.484 8 .3.484 $ 3,440 

A & E Costs $ 1.726 $ 1.726 S 1.726 $ 1.726 $ 1.726 8 1.726 

Group 2 Equipment S i $ $ S 8 

Agency Retained % $ 8 8 8 8 

Other $ 5,251 J 5.251 S 5.656 8 5,680 $ 5.680 $ 5,661 

Total Construction $ 101,941 $ 101,654 $ 78,160 8 79,087 $ 79,087 $ 78.164 

I T I N D I N G D A T A - Include all funding provided For recersions and augmentations indicate EO nutnber. 

Chapter / Item Must tie to Total Proieci Cost, above 

Phase Amount Transferred Net Cnmnicnts 

10-09-0250-80]-.1138 A 8 5,673 $ 2,207 8 3.466 

10-09-0250-801-3138 A $ (3.466) $ - $ (3,466) Cont. .Approp. Reverted 

10-09-0250-801-3138 P S 5,259 8 8 5,259 

10-09-0250-801-3138 P S (5,259) S $ (5,259) Cont. .Approp. Reverted 

21-12-0250-301-3138 (10) A s 3.466 $ .8 3.466 

25-14-02.50-301-3138 (6) P $ 4.550 8 S 4.550 

21-12-0250-301-3138 (101 A s (3.4661 8 (3.4661 .Approp. Reverted 

25-14-0250-301-3138(6) I> $ (4.5501 $ (4.5501 .Approp. Reverted 

10-15-0250-490 (10) A $ 3.466 $ 3.466 Reappropriale A (83.466 m) 

10-15-0250-491 (6) P $ 4,550 8 4,550 Re ppropriate P (84.550 m) 

10-15-0250-301-3138 (11 W $ 6,068 8 8 6.068 

TBD-16-0250-490 W Reappropriale W (86.068 m) 

TBD-17-0250-30]-0668 C $ 77,897 $ S 77.897 

Total Fundiug $ 94.188 $ 2,207 $ 91,981 

S C H E D U L E - Include all project dates ( M M - D D / Y Y Y Y | . 

Study Completion 11/16/2009 11/16/2009 11/16/2009 11/16/2009 11/16/2009 11/16/2009 

.Acquisition Completion 11/25/2011 10/12/2012 6/13/2014 2/2/2015 7/2/2015 10/9/2015 

Start Prcliminap, Plans 10/31/2011 10/13/2012 7/1/2014 2/3/2015 7/3/2015 11/15/2015 

Preliminary Plan Approval 7/12/2012 10/11/2013 6/30/2015 5/13/2016 10/13/2016 11/6/2016 

Approval to Proceed to Bid 5/31/2013 4/14/2015 1/11/2017 5/10/2017 10/10/2017 11/13/2017 

Contract .Award Approval 9/23/2013 9/2/2015 6/2/2017 1/2/2018 6/2/2018 3/30/2018 

Project Completion 5/20/2015 3/13/2007 4/1/2019 1/2/2020 9/19/2020 5/28/2020 

f O S T I N C R E A S E / D E C R E A S E 

Preliminary Plans S $ (709) 8 8 8 

Working Drawings 8 S (9731 8 S $ 

CCCI 8 5,475 8 (219) $ 1,456 8 $ 909 

Constrnclion $ (1,240) 8 (19.207) 8 8 8 

Escalation 8 (2.604) S (4.079) 8 (607) 8 8 (1.788) 

Contingency 8 82 8 (1,164) $ 44 8 8 (45) 

Other 8 8 (825) 8 24 8 8 

Total iuercase 8 1.713 8 (27.176) 8 927 8 8 (923) 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 
FISCAL IMPACT WORKSHEET 
Department Title: Judicial Branch 
Project Title: 
Program Category: 
Program Sut)category: 

Budget Year 2016-17 
Proj ID: 0000092 

Mendocino County - New Ukiah Courthouse 
CRI 

BU/Entity: 
Progarm ID 

' COBCP #: 
Priority: 
MA/MI: 

16-91-06 

Existing 
Authority 

January 10 
Action 

April 1 
Action 

May1 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 
0250-801-3138-09-09 
0250-801-3138-10-10 
0250-301-3138-10-10 
0250-301-3138-12-12 
0250-301-3138-14-14 
0250-301-3138-15-15 
0250-301-3138-15-15 
0250-301-3138-15-15 
0250-301-3138-15-15 
0250-301-3138-15-15 
0250-301-3138-15-16 
0250-301-3138-15-16 
0250-301-0668-17-17 

A 
A 
P 
P 
A 
P 
W 
A 
A 
P 
P 
W 
W 
C 

CA 
CA 
CA 
CA 
BA 
BA 
BA 
RA 
RA 
RA 
RA 
RA 
RA 
FF 

5,673 
-3,466 
5,259 

-5,259 
3,466 
4,550 
6,068 

-3,466 
3,466 

-4,550 
4,550 

-6,068 
6,068 

TOTAL FUNDING 16,291 

PROJECT COSTS 
Study 
Acquisition 
Performance Criteria 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

5,673 

4,550 
6,068 

79,067 -923 

TOTAL COSTS 95,378 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 

Contract 
Contingency 
A&E 
Agency Retained 
Other 

68,197 
3)484 
1,726 

5)680 

-860 
-44 

0 

-19 
TOTAL CONSTRUCTION OR 

DESIGN-BUILD 79,087 -923 

FUTURE FUNDING 

SCHEDULE 
Study Completion 
Acquisition Approval 
Start Preliminary Plans/Performance Criteria 
Preliminary Plan/Performance Criteria Approval 
Approval to Proceed to Bid 
Contract Award Approval 
Project Completion 

m m / d d / y y y y PROJECT SPECIFIC CODES 
11/16/2009 
10/9/2015 

11/15/2015 
11/6/2016 

11/13/2017 
3/30/2018 
5/28/2020 

Proj Mgmt: 
Budg Pack: 

Proj Cat: 
Req Legis: 
Req Prov: 

SO/LA Imp: 

D 

Yes 

CRI 

Location: 
County: 
City: 
Cong Dist 
Sen Dist: 

SO/LA Assm Dist: 

State of California 

Mendocino 

Ukiah 

No 

No 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000092 

FISCAL DETAIL WORKSHEET BU/Eniity: 0250 
Department Title: Judicial Branch Progarm ID 

COBCP #: 
Priority: 
MA/MI: 

0165 
Project Title: Mendocino County - New Ukiah Courthouse 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

16-91-06 
Program Category: CRI 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

06 
Program Subcategory: 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: MA 

Identify ail items wfiict] fit into ttie categories listed fyelow. Attacfi a detailed list if funding is included in tfiis request. Provide descriptions and 
summary estimates for items for whicli you plan to request funding in ttie future. Wtien possible, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT R E U T E D COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 772 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 772 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000092 

SCOPE/ASSUMPTIONS WORKSHEET BU/Entlty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Mendocino County - New Ukiah Courthouse COBCP #: 16-91-06 
Program Category: CRI Priority: 06 
Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved Scope 
language. Enter Scope language in celt At 10. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in 

relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110). 
New courthouse building to be occupied by the Superior Court of California, County of Mendocino. The proposed 
project will be located on a new site in Ukiafi. The new courthouse is estimated to be approximately 90,206 building 
gross square feet (BGSF) in area witti 8 courtrooms. 


